attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 22-Nov-14
Time 8:53AM

Contract No.:  04-0120F4

Diary #: 391 Const Calendar Day:
Feather, Bernard

Inspector Name:
Inspection Type: No Inspection

Shift Hours:  08:00am  05:00 pm Break:

Federal ID:
Location:
Reviewer: Shedd, Bill

Approved Date:

Date: 13-Sep-2013  Friday
Title: Transportation Engineer

01:00 Over Time:

21-Nov-14 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM
Precipitation

Working Day If no, explain:

12 PM A4PM
Condition not recorded

Diary: Dispute
General Comments
MEP CCO Meeting 0900-1000. FWS was not at Pier 7 nor at the bridge and will not be until lane closure =
schedules are worked out. Misc MEP paperwork and write diaries.
04-0120F4 Bid Item: 121 0-000-000.121 CCSF RECLAIM WATER (6 NPS)
F.W. SPENCER AND SON, INC
Diary: Dispute
6" DIP/cable rail post 121 0-000-000.121
interference [
Adil Mohammed compiled a chronology of observations and measurements of the conflict between the 6"
DIP and the cable rail posts.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
Dehumidification System 128  0-000-000.128 =
Bill O'Sullivan informed me that ABF welders had installed the dehumidification unit support base for the
tower base unit.
CCO0-045 Bid Item: 002 0-IPP-EFA.045 Installation & Handling of Painted Pipe FA
CERTIFIED COATINGS COMPANY
Labor
Trade Class RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM RUBEN SOTO 0.00 1.50 0.00 1.50 D
Di ary: Dispute
DIP Painting 002 O-IPP-EFA.045
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 391 Date: 13-Sep-2013 Friday
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